
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  DR0201 STORM SEWER INLET/APRON RECONSTRUCTION 
  
 
DESCRIPTION:  Remove and replace failed inlet aprons, inlet 
hoods, and reseal inlet boxes if required.  In some cases there 
may need to be some adjustments to the, I beams that 
support the frame and gates.  Ditches and storm sewer 
adjacent to the inlets will also be addressed.  Project will 
primarily include older areas like Belknap Brookside and 
Covington Woods. 
 
PROJECT MANAGER:  
Mike Leech, Assistant Director of Public Works 
Mark Lowick, Street Superintendent 
 
BUDGET SOURCE:  General Revenue 
                             
BUDGET AMOUNT: $249,276 
 
BUDGET LINE ITEM (S):  
                                     Budget  Actual 
 
Design                                    $ 25,000              $25,000 
Construction                            224,276 
                
CONSULTANT (S):  
Kelly Kaluza 
                                     
CONTRACTOR (S):  
Fort Bend County Drainage District 
 
COMPLETED PROJECT TOTAL: 
 
 

 
 

 
PROJECT SCHEDULE:    Proposed                Revised                         Actual 
                                                       Date                 Date                          Date 
 
Design                                           10/02 – 01/03                                                                01/03               
Construct                                       02/03 – 05/03                 10/03              
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